

2019 CoC NOFA TIMELINE
Racine Continuum of Care

July 3, 2019 – NOFA Released by HUD

July 5 – 30, 2019 – Review and Prep Activities by CoC Leadership

July 31, 2019, 1 – 3 pm: INFORMATIONAL MEETING at HALO, 2000 DeKoven Avenue, Racine, WI

August 1 – 7, 2019, HMIS Technical Assistance Available by Request – Renewal agencies will arrange a date and time with Iraida if they want technical assistance with the APR clean-up, or Rating and Ranking Tool Self-Assessment (not mandatory but recommended. Contact Iraida Vazquez at iraida.vazquez@icalliances.org

August 5 – 14, 2019: Technical Assistance Sessions for Renewal and New Applications. Contact Teresa Reinders at treinders@haloinc.org.

August 8, 2019 at 5 pm: Renewal agencies must have data cleaned up for ICA to run APR to be used in Rating and Ranking Tool that will be submitted to Rating and Ranking Committee. Dates covered are May 1, 2018 – April 30, 2019 for the APR.

August 8, 2019 at 5 pm: Renewal agencies using a comparable data base, Osnum, must submit an APR covering May 1, 2018 – April 30, 2019 for their project(s) to Iraida Vazquez at ICA.

August 9 – 12, 2019: ICA will run data to complete Rating and Ranking Tool

August 12, 2019: ICA will provide Rating and Ranking Tool results to Seth Raymond, Rating and Ranking Tool Committee Chair. (Date may change if ICA encounters problems with the tool.)

August 16, 2019 by 5 pm: Renewal applications must be submitted in e-snaps.

August 29, 2019 by 5 pm: All new applications must be submitted in e-snaps.

August 17 – 27, 2019: NOFA Committee will review applications for threshold, and technical requirements.

August 29, 2019: Rating and Ranking Committee – Review, rate, and rank applications

September 6, 2019 by 9 pm: Applicants will be notified using process outside of e-snaps no later than this date that application was accepted, rejected, or reduced.

September 11, 2019 by 9 pm: Appeal must be requested.

September 13, 2019 by 9 pm: Rating and Ranking Committee will have appeal decisions

September 19 by 11:59 Last date for any modifications/corrections to applications and resubmittal in e-snaps after rating and ranking final appeals and NOFA Committee threshold reviews.

September 23, 2019: Anticipated completion date of application and date project applications, and portions of application will begin to be posted on website.

September 27, 2019: Target date to have application completed and all portions of the application posted on the Racine CoC website.

September 28, 2019: CoC Application and Project Applications – in their entirety – must be posted on the Racine CoC website no later than this date.

September 30, 2019 at 8 pm ET: APPLICATION DEADLINE